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• Pilot Counties (Buncombe, Durham, Lee & Orange) are progressing through 

conversion and have converted approximately 70% of their cases from 

SCCRS.

• Remaining conversion schedule:

• Phase 1 – Go-live February 1st; conversion through March

• Phase 2 – Go-live March1st; conversion through April

• Phase 1 County training concluded on January 13th.

• Phase 2 County training has begun and will last through February.

• Best practices and lessons learned from the Pilot conversion were shared 

during the December County Champion Call. A recording of this call is 

available in FAST Help.

• The January County Champion Call will take place on January 18th, at 

3:00pm.

Project 3 Child Care Updates – Pilot and Schedule
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• There are a number of reports on FAST Help that are important to monitor 

each week:

• P3 Private Rates, Linking, Enroll, Direct Deposit

• Provider Linking, Enrollment and Direct Deposit Setup

• Details the status of each item by provider by county

• Provider Private Rates

• Details the rates providers are entering in the provider portal

• A new report will be made available soon that shows details for 

each service type and compares rates from SCCRS and those 

entered in the Provider Portal. This report will be critical to 

validate to ensure providers will be paid at the correct rates.

• P3 Conversion

• SCCRS Cases

• Lists the SCCRS cases that should be converted to NC FAST

• Additional conversion reports will be posted once cases are 

activated as needed.

Project 3 Child Care Updates – Reports
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As of 1/6/17:

If a Provider fails to complete either of these actions, they will no longer be 

able to participate in the Subsidy program and each subsidized child in their 

care will need to move to a different provider or the parent/RA will need to pay 

the private pay amount.

A draft letter explaining the above expectations was provided to each 

County/LPA in the NC FAST Weekly Communication on January 6th. You may 

use this as a template to formally communicate expectations with Providers 

that are yet to complete one of the three items above.

Phase Total

Pilots 410 409 99% 396 97% 393 96% 386 94%

Phase 1 1642 1642 100% 1543 94% 1538 94% 1466 89%

Phase 2 2533 2480 98% 2211 87% 2301 90% 2108 82%

Out-of-state 19 18 95% 7 37% 4 21% 4 21%

Total 4604 4549 99% 4157 90% 4236 92% 3964 86%

Linking Enrollment Direct Deposit All Complete

Project 3 Child Care Updates – Provider Setup
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• 4 Pilot counties have been confirmed (Wake, Buncombe, Forsyth, Davie)

• The Implementation Team issued a survey to County Leadership to assist 

in finalizing the training plans and readiness initiatives

• 25 counties have not responded; DSS-Energy Division has been asked 

to assist in gathering responses

• The first Energy Assistance Fact Sheet will be sent to the Energy and 

Director’s list serves this week

• The Change Discussion Guide has been submitted to the DSS-Energy 

Division for approval

• Pilot Counties will be contacted next week by County Readiness Liaisons 

to schedule Readiness Assessments

• Beginning at the end of January, Pilot Counties will be invited to participate 

in weekly calls to review materials, ask questions, and continue planning 

for March go-live

Project 3 Energy Updates
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• Basic Navigation (PPT and instructor-led virtual training)

• Person Search/Registration (WBT)

• Applications (instructor-led virtual training):

• New LIEAP application

• LIEAP re-application

• New CIP application

• CIP re-application

• Combined CIP/LIEAP application 

• Provider (“vendor”) management for supervisors/lead workers only (PPT)

• Provider payment process (PPT)

Project 3 Energy – Training Outline
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• Liaisons continue to schedule county visits along with OST

• The team is preparing materials for the Energy roll-out this spring

• County Leadership will be contacted after the January Champion call to 

participate in Touch Point Calls in February

• Communications and materials are being drafted to support the 6.2 Curam

Upgrade, which will be part of the February release

Additional County Readiness Updates
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NC legislation mandates that P4-Child Services be operational by the end of 2017. Full deployment to all 

counties is planned over 18 months through the end of 2018.

User Checkpoints are scheduled to provide counties the opportunity to have Pilot and Group 1 (JAD participant) 

counties have hands-on access to the system at multiple times during design and development. Demos of 

available system functionality will be provided to non-Pilot/JAD counties as part of each checkpoint.

User Acceptance Testing will allow extensive testing by county staff prior to each release.

Extended Pilot county and Group 1 deployments are planned (3 months each) to allow adequate time for 

application stability, user training, and process reviews.

Project 4 Updates
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• Joint application design (JAD) activities continue with input from 8 counties: Buncombe, 

Carteret, Catawba, Chatham, Cleveland, Orange, Richmond, Rowan, and the state DSS; 

invited Pilot counties to participate in design and review activities going forward.

• Development approach is to leverage Out of the Box (OOTB) functionality, incorporate NC-

specific policy and process changes, ensure ease of use, and integrate functionality across 

a state-wide system.

• Onsite demos of the working system are continuing as each component is completed.

Planning for first User Checkpoint sessions in mid-January 2017.

• Continuing to refine data conversion strategy; reviewing and refining options based on 

feedback from county stakeholders.

• Continued development of document management roadmap; exploring options for how to 

establish a statewide document management solution leveraging county investments to 

date.

• Holding monthly status meetings with State DSS leadership and Tri-chair committee; 

providing Project 4 briefings at state and regional director meetings.

• Communication: Enhancing content and materials posted on project collaboration site 

(ncfasttraining.nc.gov) and rolling site out to all counties in early 2017.

Project 4 Updates
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Two primary approaches are planned to support work outside the DSS office:

• Laptop/Hybrid Tablet (e.g., Microsoft Surface Pro)

• Requires an internet connection outside the office to function

• Provide full access to complete NC FAST system

• System accessible via a browser

• Tablet computer

• Supports connected or disconnected use (a consideration for rural counties)

• Four vendors being considered: IBM, Northwoods, Diona, and Red Mane

• Putting each vendor through a technical, financial, and usability review; counties heavily 

involved in usability assessments

• Specific app features and benefits vary depending on the vendor

• Hardware requirements vary by vendor (below figures can be used for budgeting purposes)

• Devices could be individually assigned to staff or have a pool of devices available for check-

out

• Anticipate making a vendor selection in January

Tablet Hardware: Unit Price

• Option 1: iPad Air 2, 64GB, WiFi + Cellular $629.00

• Option 2: iPad Pro 9.7”, 128GB, WiFi + Cellular $879.00

Recommended Accessories:

• Apple Pencil for iPad Pro $99.00

• Belkin QODE Ultimate Pro Keyboard Case $149.99

Project 4 Updates - Mobility
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 Windows 7 Pro

 Intel i5 Processor or greater

 8 Gb RAM

 160 Gb HD or greater

*Note: This suggested configuration is greater than what is required by the 

vendor. It is our intent to be ahead of the requirements rather than meeting 

them.

Bandwidth:

Please visit Fast Help for the bandwidth calculator.

*Note: The bandwidth calculator calculates how much bandwidth NC FAST will 

need. It does NOT take into consideration e-mail, document management, or 

other bandwidth used by end users.

Minimum System Requirements
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• In 2015, preliminary week long visits were made to four counties to gather 

initial information about the Child Services program.

• In 2016, visits have been made to 14 counties to study as-is business 

processes and practices; 544 business processes have been 

documented.

• Three surveys have been conducted with all 100 counties to gather 

information about their current technology.

• Over 60 staff from eight counties (Buncombe, Carteret, Catawba, 

Chatham, Cleveland, Richmond, Rowan, and Orange) are involved in the 

review of business system functions (BSFs) and design activities. Design 

activities being expanded to include Pilot counties.

• Conducted 8 JADS (2 sets of 4), 30 User Webinars, 4 User Demos, and 

sent 4 customer satisfaction surveys to county participants (ongoing).

• Over 70 county staff from 30 counties are involved in seven EAS work 

groups.

County Involvement
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NC FAST P8Timeline

(through 3Q 2017)

Project Team 

/ Role Name

16-Jul 16-Aug 16-Sep 16-Oct 16-Nov 16-Dec 17-Jan 17-Feb 17-Mar

Project 8  

EBCI

Detailed Design

Development

Test Planning

Testing Execution

IT Interface Testing

Training

Deploy 

manual 

forms,

Deploy 

Central Print 

Forms, 

CSDW 

changes

Deploy 

Benefit 

History 

Revision 

screen, 

forms, 

recipient file 

changes 

Deploy  

County Work 

Queues, 

forms, 

adding EBCI 

county 

location to 

admin screen

Deploy  

changes to 

DOC 

interface

Deploy  

changes to 

ACTS 

interface

Deploy

final system 

changes

Project 8 Timeline

Final system changes are scheduled for deploy in February 2016. 

Interface partner testing will occur Jan – Mar 2017.  

The EBCI implementation date is April 1, 2017.
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Project 8 (Eastern Band of Cherokee Indians)

• Project 8 is scheduled for implementation on April 1, 2017.

• Various system changes are required for EBCI including changes related to NC FAST forms, reports, 

interfaces and workflows. 

• System changes will be deployed through the O&M release schedule as follows: 

• Development of the EBCI – Medicaid Initial Child Support Referrals Report has begun.

• Planning continues for EBCI - NC FAST and program policy training to occur at the end of January.  EBCI 

will be trained to administer benefits for SNAP / FNS and Medicaid / NC HC.

Release 

No. NC FAST System Change Description

Deployment

Date

1 Various local print forms were modified to allow for the display of the EBCI return address.  

In addition various changes to system interfaces, reports and system workflows were 

made. System interface changes were made to allow for the new EBCI County Code = 

200.

07/09/16

(Complete)

2 All central print forms were modified to allow for the display of the EBCI return address. 08/13/16

(Complete)

3 Additional local print forms will be modified, along with changes made to NC FAST 

workflows.   

10/01/16

(Complete)

4 System interface changes will be made along with changes to system work queues. 11/12/16

(Complete)

5 Additional system interfaces changes and general system regression testing. 12/03/16

Complete

6 Complete final system changes for EBCI implementation. 2/18/17
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Project Team / Role Name Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17

Deploy 8110 

Part-1

Account 

Transfer

Deploy 

Defect f ix 

8110

Deploy 

Application 

Monitoring,

1095B 

Corrections

Deploy 

Hearts 

Interface, 

IMD 

Evidences 

and Rules , 

8110 Part-2, 

Report 

Card, P7 

Rule update 

for Married 

f iling jointly, 

Traumatic 

Brain Injury, 

County 

incarceratio

n living 

arrangemen

t code "19"

1095 B 

2016-2017 

updates

 Deploy 

6.2 

,Secure 

Inbox,Elec

tronic 

Notices[D

MA-5097, 

DMA-

5059]

Deploy 

Foster Care 

HCR,  8110 

Part 3, 

Prepopulate

d Renew al 

Form(NCF2

0020)8108,

8109, RIDP, 

IMD At 

RiskSuspen

d Batch, 

ABLE 

accounts, 

Civil Rights, 

ePass 

Authorized 

Rep,Morph

oTrust(POC

)

Deploy 

ePASS 

Renew als:

Electronic 

Submission

,ePass 

Document 

Upload,Bac

kdate 

Emergency 

Evidence

Deploy 

Appeals 

Online,Gap 

Filing 

Rules,ePass 

Online Rules, 

No Touch 

Recert(w itho

ut earned 

income), No 

Touch 

Person 

Registration, 

Deploy No 

Touch 

App(w ith

out 

earned 

income),  

No Touch 

Authoriza

tion, State 

Hearings

NC FAST P9 Timeline
(through 3Q 2017)

Testing Execution

Detailed Design

Development

Test Planning

 Project 9  

Medicaid Self Service and 

Enterprise Program Integrity

New system functionality and change requests (enhancements) for Medicaid  will be prioritized by 

the Business and worked by the development team in Sprints.

Project 9 Timeline
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Project 9 - Medicaid Self-Service and Enterprise 

Program Integrity

The following NCFAST changes were deployed on 12/10/16:

 8110 Automation Part 2 

 IMD Evidences and Rules

 HEARTS Interface 

 Report Card 

 Traumatic Brain Injury

 County Incarceration Living Arrangement Code "19“

 1095-B Updates

• 1095-B notices to be mailed out throughout January 2017.

• Project 9 resources re-assigned to AppDev to add expertise for fixing Medicaid defects.

• Secure Inbox development is in progress. Planned for deployment in February 2017.

• 6.2 upgrade take-on work is in progress. Planned for deployment in February 2017.

• 8108 development is in progress and planned for deployment in March 2017.
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Configuration

• Staff are working on another statewide tasks clean up. This is scheduled to

start the month of February and continue through March. However, workers

are encouraged to close the tasks after taking the action on the case.

• Staff are meeting every two weeks to review unnecessary tasks being

generated. Once the review is complete, some tasks will be permanently

removed.

Reports Workgroup

• FNS Recertification Timeliness Report will be distributed the 5th business

day of each month and housed in XPTR beginning February. The Reports

Workgroup validated the accuracy of this report.

• Updates are being made to the Critical Age Report to ensure clients are

properly included on the report and removed from the report when no

longer receiving benefits. These updates are scheduled for February.

Configuration/Reports Update


